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Crew Description Qty Days
Prod / 

Day

Final Grade for Barrier X

Inlet X

Add. Inlet & Swale X X

Rach Barrier X X

Rach Curb & Gutter X

Godwin Roadway Final Grade X

Beltway Pave & Stripping X X

Guardrail Ect. Guardrail ? ?

Fence?

TBD Final Grading & Seeding X X X

TBD Punchlist X X X

TBD Remove Detour X
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